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Chief, Environmental Enforcement Section 

Environment and Natural Resources Division 

U.S. Department of Justice 

P.O. Box 7611 

Ben Franklin Station 

Washington, D.C. 20044-7611 

RE: DOJ No. 90-5-1-1-4022/1 

Walter.Benjamin.Fisherow@usdoj.gov 

Chief, Clean Water Enforcement Branch 

Water Protection Division 

ATTN: Brad Ammons 

U.S. Environmental Protection Agency, Region 4 

61 Forsyth Street, S.W. 

Atlanta, Georgia  30303 

Ammons.Brad@epa.gov 

 

 

Rachael Amy Kamons 

Environmental Enforcement Section   

U.S. Department of Justice 

P.O. Box 7611 

Ben Franklin Station 

Washington, D.C.  20044-7611 

Rachael.Kamons@usdoj.gov 

 

Florida Department of Environmental Protection 

Southeast District – Suite 200 

400 N. Congress Ave. 

West Palm Beach, FL 33401 

Attn: Compliance/Enforcement Section 

Diane.Pupa@dep.state.fl.us 

 

 
RE: Consent Decree (Case: No. 1:12-cv-24400-FAM) 

         Reference DOJ Case No. 90-5-1-1-4022/1 

         Section XI, Paragraph 52 – Force Majeure  

 Section XVII, Paragraph 77 – Notices 

Force Majeure Notification Letter for Consent Decree Appendix D-2, Capital 

Improvement Project 4.4 - North Dade 72 inch PCCP Force Main Rehabilitation 

 

Dear Sir/Madam: 

 

In accordance with the provisions of Section XI, Paragraph 52 of the above referenced Consent 
Decree, Miami-Dade orally notified EPA and FDEP on October 28, 2015 of a potential delay of 
CD Appendix D-2 Capital Improvement Project (CIP) 4.4 - North Dade 72 inch Pre-stressed 
Concrete Cylinder Pipe (PCCP) Force Main Rehabilitation. In the progress of ongoing 
rehabilitation work, the seventy-two (72) inch PCCP force main was scheduled for shutdown by 
November 2, 2015. The shutdown, however, could not be coordinated due to a contractor 
caused break of another 72 inch transmission force main at SW 147th Terrace and 77th Avenue 
that occurred on October 21, 2015.  
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ec: Jonathan A. Glogau 

 Special Counsel 

 Chief, Complex Litigation 

 Office of the Attorney General 

 PL-01, The Capitol 

 Tallahassee, FL  32399-1050 

 850-414-3817 

 Jon.Glogau@myfloridalegal.com 

 

 Florida Department of Environmental Protection 

 Southeast District – Suite 200 

 400 N. Congress Ave. 

 West Palm Beach, FL  33401 

 Attn: Compliance/Enforcement Section 

 Jason.Andreotta@dep.state.fl.us 
 Lisa.M.Self@dep.state.fl.us 

 Sed.wastewater@dep.state.fl.us 

 

 Mayor Carlos A. Gimenez 

 Miami-Dade County 

 111 NW First Street 29th Floor 

 Miami, Florida 33128 

 

 Lester Sola, Director 

 Miami-Dade Water and Sewer Department 

 3071 SW 38th Avenue 

 Miami, Florida 33146 

 

Jack Osterholt 

Director, Miami-Dade Regulatory and  

Economic Resources  

111 NW 1st St 

29th Floor 

Miami, FL 33128 

 Josterholt@miamidade.gov 
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 Abigail Price-Williams 
 Miami-Dade County Attorney 

 111 NW First Street Suite 2810 

 Miami, Florida 33128 

 

 

William Bush  

Associate Regional Counsel 

U.S. EPA, Region 4 

61 Forsyth Street, SW 

Atlanta, Georgia 30303 

Bush.William@epa.gov 

 

William A. Weinischke 

Senior Trial Attorney 

Environmental Enforcement Section 

Environment and Natural Resources Division 

U.S. Department of Justice 

P.O. Box 7611 

Washington, D.C. 20044 

Bill.Weinischke@usdoj.gov 

  






